Federal RPM
Project Schedule
(Updated 5/17/00)

Task

Description/Delverable

Estimated
Start
Date

Estimated
End Date

Actual
End Date

Duration

Deliver Federal RPM version 1.1,
1.2and 1.3

FSC will deliver and install Federal
RPM on target computers.

(Note: Federal RPM versions 1.1
and upgrade to version 1.2 may be
purchased from the GSA Schedule,
GSA Contract GS-35F-0759J, SIN
132-33, Mfg. Part Numbers M-
R01-011 and U-R00-012

Deliverable
Executable code

5/8

5/12

5/10

1 week

Install Federal RPM Database

Using the environment established
by DOC, FSC will run scripts to
create the Federal RPM test
database and populate it with
reference data

Deliverable
Database scripts
Test database

5/8

5/12

1 week

Acceptance Test of Federal RPM
version 1.3

FSC will provide implementation
support servicesto assist DOC in
performing an acceptance test of
Federal RPM version 1.3. FSC will
provide system test documentation

5/15

5/26

2 weeks




and scripts to facilitate this process.
A log will be maintained of test
results

(Note: Implementation support
services are available from the GSA
Schedule, GSA Contract GS-35F-
0759, SIN 132-51)

Deliverable
System Test Scripts
Acceptance Test log

Complete Design Papers

FSC will work in cooperation with
DOC to complete design papers
that will specify custom
enhancements the DOC requires for
Federal RPM and the requirements
to convert legacy data to Federal
RPM.

Seven design papers will be
prepared:

1. Data conversion requirements.
Including default rules, control
procedures and balancing
procedures

2. Provide ability for regions to be
assigned at the Bureau and Sub-
bureau (line office) level.
Provide default entry, with
ability to override the default

3. Provide ability for the user to
entry service life directly in the
Depreciation dialog.

4. Provide ability to assign a
Bureau defined Installation Id
to each property.

5. Provide the ability to assign a
Real Estate Management Office
to each property at the property
and occupant level

6. Use of Federal RPM codes by

5/29

6/16

5/17 (90%
complete)

3 weeks




DOC, including code
definitions and assignment of
maintenance responsibility

7. Report specifications, including
a layout of the report and the
source of data elements for each
report

(Note: Implementation support
services are available from the GSA
Schedule, GSA Contract GS-35F-
0759J, SIN 132-51)

Deliverable
Design Papers

Deliver Web Components

Enable Web components for
Federal RPM with the test database.

Deliverable
Ability to accept web components
of Federal RPM

6/19

6/23

1 week

Program, Unit Test and System
Test Data Convesion and DOC
Enhancements to Federal RPM,
version 1.3

Using the Design Papers, FSC will
program, unit test and system test
enhancements to Federal RPM and
data conversion programs

Deliverable
Executable code

6/26

8/18

8 weeks

Acceptance Test of Enhanced
Federal RPM and Data
Conversion Programs

FSC will provide implementation
support services to assist DOC in
performing an acceptance test of the
enhanced Federal RPM system and
data conversion programs. FSC

8/21

9/1

2 weeks




will provide system test
documentation and scripts to
facilitate this process. A log will be
maintained of test results

Deliverable
System Test Scripts
Acceptance Test log

Conduct System Administration
Training

FSC will set up and conduct System
Administration Training Class (up
to 5 people). Training will be
conducted at DOC facilities in the
Washington, D.C. area

(Note: This training may be

purchased from the GSA Schedule,
GSA Contract GS-35F-0759J, SIN
132-50, Mfg. Part No. T-SR1-012)

Deliverable
Training Manuals
Class

9/5

9/5

1 day

Conduct User Training

FSC will set up and conduct User
Training Class (up to 20 people).
Training will be conducted at DOC
facilities in the Washington, D.C.
area

(Note: This training may be

purchased from the GSA Schedule,
GSA Contract GS-35F-0759J, SIN
132-50, Mfg. Part No. T-UR1-012)

Deliverable
Training Manuals
Class

9I7

9/8

2 days

10

Convert DOC and GSARent
Data

FSC will provide implementation

9/11

9/29

3 weeks




support servicesto assist DOC in
converting legacy DOC property
data and GSA Rent data into
Federal RPM. Support will include
configuration of code tables in
Federal RPM and set up of the
production Federal RPM database.
Where necessary, support will also
include installing Federal RPM on
client machines. At the end of this
task the system will be in
production status

Deliverable
Production Database
Loading logs

11

Conduct Power Use Training

FSC will set up and conduct Power
User Training Class (up to 10
people). Training will be
conducted at DOC facilities in the
Washington, D.C. area

(Note: This training may be

purchased from the GSA Schedule,
GSA Contract GS-35F-0759J, SIN
132-50, Mfg. Part No. T-PR1-012)

Deliverable
Training Manuals
Class

10/2

10/3

2 days

12

Status Reporting

FSC will prepare a bi-weekly status
report on the implementation
project.

Deliverable
Status Reports

5/4

10/3

13

Maintenance Support

When the system is placed in
production status, the maintenance
period will begin. Maintenance




support will be provided as
specified in FSC s GSA Software
Schedule Contract

(Note: This maintenance may be
purchased from the GSA Schedule,
GSA Contract GS-35F-0759J, SIN
132-34, Mfg. Part No. MA-B01-
012)

Deliverable

Maintenance Support
Software patches (as required)
Maintenance Log

14

Internet Hosting Services

When the system is placed in
production status, FSC will start to
provide internet hosting services.
These services will allow up to 16
users to operate the Capital
Improvement and Deferred
Maintenance web components of
Federal RPM from approved
browsers

Deliverable
Monthly Internet Hosting




